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ESTIMATE RUN 05/24/2005

ESTIMATE SUMMARY 10:07:14

CONTID: C14712         ESTIMATE NO: 0002 PROG 2002

PCN: 14712-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71: Woodrow - South PERCENT TIME:

PROJECT NO: STA 0712-012                  

SH 71: Woodrow - South

NAME OF ROAD: 071D

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 04/18/2005

1800 NORTH TAFT DATE LET 01/20/2005 DATE WORK BEGAN

 DATE AWARDED 02/08/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/24/2005 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,948,283.80 PARTICIPATING $ $ 1,614,452.98

AWARD PROJECT AMT: 5,394,890.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -45,085.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

28.44%

4,256,716.82

1,614,452.98

1,614,452.98

1,569,367.39

$

$

$

$

1,691,566.98

0.00

1,691,566.98

0.00

1,691,566.98

-47,399.01

0.00

1,644,167.97

0.00

AMOUNT DUE 1,644,167.97 1,569,367.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,569,367.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.5
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 REMOVAL OF PIPE CMO 2 74.000 0.000

EACH 74.000 1,291.30

17.45000 74.000 1,291.30

202-00033  
 

0005 REMOVAL OF FENCE 274.000 0.000

LF  274.000 137.00

0.50000 274.000 137.00

202-01000  
 

0010 *UNCLASSIFIED EXCAVATION 195.000 0.000

CY  88.000 924.00

10.50000 88.000 924.00

203-00000  
 

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,414.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

203-00060  
 

0016 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 2 4,374.000 0.000

CY  3,280.000 55,596.00

16.95000 3,280.000 55,596.00

203-00060  
 

0020 BLADING 50.000 1.000

HOUR 5.500 478.50

87.00000 6.500 565.50

203-01500  
 

0025 EROSION LOG 100.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

208-00005  
 

0030 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 1,600.00

800.00000 2.000 1,600.00

208-00070  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00011  
 

0040 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00012  
 

0045 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00013  
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0046 RESET GROUND SIGN CMO 2 2.000 0.000

EACH 0.000 0.00

405.00000 0.000 0.00

210-00810  
 

0050 SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

1,250.00000 0.000 0.00

212-00006  
 

0055 MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 0.000 0.00

1,250.00000 0.000 0.00

213-00002  
 

0060 MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0065 *AGGREGATE BASE COURSE (CLASS 7) 2,245.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

304-07005  
 

0070 *AGGREGATE BASE COURSE (SPECIAL) 11,270.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

304-09000  
 

0075 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 286,248.000 17,400.000

SY  165,536.000 231,750.40

1.40000 182,936.000 256,110.40

310-00500  
 

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-00720  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 52,904.000 0.000

TON 23,442.040 978,705.17

41.75000 23,442.040 978,705.17

403-33741  
 

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 41,889.000 0.000

TON 3,568.150 165,918.98

46.50000 3,568.150 165,918.98

403-33751  
 

0095 RIPRAP (12 INCH) 16.000 0.000

CY  0.000 0.00

68.00000 0.000 0.00

506-00212  
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 24 INCH CORRUGATED STEEL PIPE 472.000 300.000

LF  72.000 2,232.00

31.00000 372.000 11,532.00

603-10240  
 

0105 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 100.000 0.000

LF  100.000 3,000.00

30.00000 100.000 3,000.00

603-15018  
 

0110 24 INCH STEEL END SECTION 12.000 4.000

EACH 4.000 1,280.00

320.00000 8.000 2,560.00

603-30024  
 

0115 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

625.00000 2.000 1,250.00

603-30036  
 

0120 18 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 0.000

EACH 4.000 880.00

220.00000 4.000 880.00

603-31318  
 

0125 GUARDRAIL TYPE 3 (6-3 POST SPACING) 463.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0130 TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

865.00000 0.000 0.00

606-01370  
 

0135 TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01385  
 

0140 END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01390  
 

0145 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,610.00000 0.000 0.00

606-02003  
 

0150 END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 END POST 2.000 0.000

EACH 0.000 0.00

112.00000 0.000 0.00

607-00005  
 

0160 CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

607-00010  
 

0165 FENCE BARBED WIRE WITH METAL POSTS 98.000 0.000

LF  0.000 0.00

4.20000 0.000 0.00

607-01000  
 

0170 20 FOOT GATE TWIN 1.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

607-60320  
 

0175 *DELINEATOR (FLEXIBLE) (TYPE I) 318.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00041  
 

0180 *DELINEATOR (FLEXIBLE) (TYPE II) 6.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00042  
 

0185 *DELINEATOR (FLEXIBLE) (TYPE III) 44.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00043  
 

0190 *RUMBLE STRIP (SPECIAL) 576.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

614-80386  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

10,520.00000 0.000 0.00

625-00000  
 

0196 CONSTRUCTION SURVEYING (HOURLY) CMO 2 16.000 0.000

HOUR 8.000 800.00

100.00000 8.000 800.00

625-00001  
 

0200 *MOBILIZATION 1.000 0.000

L S 0.600 111,600.00

186,000.00000 0.600 111,600.00

626-00000  
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *EPOXY PAVEMENT MARKING 800.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,600.000 0.000

GAL 364.000 10,920.00

30.00000 364.000 10,920.00

627-00012  
 

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

360.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30410  
 

0216 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
CMO 2

53.500 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30405  
 

0220 *FLAGGING 6,000.000 165.000

HOUR 1,520.000 30,400.00

20.00000 1,685.000 33,700.00

630-00000  
 

0225 *TRAFFIC CONTROL INSPECTION 50.000 1.000

DAY 8.000 600.00

75.00000 9.000 675.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 100.000 4.000

DAY 20.000 7,400.00

370.00000 24.000 8,880.00

630-00012  
 

0235 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

630-80001  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 6.500

EACH 0.500 30.00

60.00000 7.000 420.00

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 156.000 28.500

EACH 13.000 1,365.00

105.00000 41.500 4,357.50

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 4.000

EACH 0.000 0.00

112.00000 4.000 448.00

630-80343  
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 184.000 92.000

SF  0.000 0.00

17.00000 92.000 1,564.00

630-80344  
 

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

630-80355  
 

0265 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 25.000 775.00

31.00000 25.000 775.00

630-80360  
 

0270 *TRAFFIC CONE 200.000 37.500

EACH 54.000 702.00

13.00000 91.500 1,189.50

630-80380  
 

0275 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0280 F/A ASPHALT PAVEMENT INCENTIVE 267,432.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0285 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A FURNISH 11,000.000 0.000

F A 2,567.630 2,567.63

1.00000 2,567.630 2,567.63

700-70080  
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,610,952.98 1,664,666.98CURRENT AMT 5,780,375.90 $$

CAT NO0300 STR. E-22-A 

0310 *REMOVAL OF ASPHALT MAT (SPECIAL) 675.000 0.000

SY  0.000 0.00

10.50000 0.000 0.00

202-00226  
 

0315 REMOVAL OF BRIDGE RAILING 432.000 0.000

LF  0.000 0.00

7.10000 0.000 0.00

202-00425  
 

0320 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 113.000 0.000

TON 0.000 0.00

46.50000 0.000 0.00

403-33751  
 

0325 *WATERPROOFING (MEMBRANE) 675.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00120  
 

0330 *BRIDGE EXPANSION DEVICE (0-2 INCH) 174.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

518-01002  
 

0335 *CONCRETE (PATCHING) 108.000 0.000

SF  0.000 0.00

64.50000 0.000 0.00

601-06150  
 

0340 BRIDGE RAIL TYPE 10R 432.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 90,655.20 $$

CAT NO0301 STR. E-22-J 

0345 *REMOVAL OF ASPHALT MAT (SPECIAL) 292.000 0.000

SY  0.000 0.00

10.50000 0.000 0.00

202-00226  
 

0350 REMOVAL OF BRIDGE RAILING 187.000 0.000

LF  0.000 0.00

7.10000 0.000 0.00

202-00425  
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PCN: 14712-BID    ESTIMATE RUN 05/24/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0002 10:07:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. E-22-J 

0355 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 49.000 0.000

TON 0.000 0.00

46.50000 0.000 0.00

403-33751  
 

0360 *WATERPROOFING (MEMBRANE) 292.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00120  
 

0365 *BRIDGE EXPANSION DEVICE (0-2 INCH) 58.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

518-01002  
 

0370 *CONCRETE (PATCHING) 47.000 0.000

SF  0.000 0.00

64.50000 0.000 0.00

601-06150  
 

0375 BRIDGE RAIL TYPE 10R 187.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11010  
 

CAT 0301 $0.00 0.00CURRENT AMT 37,352.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,950.00000 1.000 10,950.00

620-00002  
 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,950.00000 1.000 8,950.00

620-00012  
 

0390 SANITARY FACILITY 2.000 1.000

EACH 1.000 3,500.00

3,500.00000 2.000 7,000.00

620-00020  
 

0395 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0400 F/A PHONE SERVICE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $3,500.00 26,900.00CURRENT AMT 39,900.00 $$

PROJECT TOTAL 1,614,452.98 $ 1,691,566.98CURRENT AMT 5,948,283.80 $$


